. CONFIDENTII&

TO: Inspection Branch/PD/OL DATE : 8 December 1960

CONTRACT NO.: _ 605, T.0. 9

FROM: Chief, Engineering Staff, OC REPORT NO. : 3
(If final, so state)

Contractor

Addr
o8 — Equipment — URCIASSIFIED

Commodity/Service __)-10 KMC Antenna Classification_Contract - SECRET

No. of Prototypes 5 Contract Completion Date 27 January 1961

The Contractor is on schedule X Yes No
The Contractor will remain within his allocated funds X Yes No

An extension of time will be necessary Yes X No

All phases of the technical progress are satisfactory X Yes No
The overall performance of this contractor is: @ Satisfactory
E Subject to Improvement
[j Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under
comments

Comments ____Congtruction is proceeding according to schedule.

Recommended Action _____ Coptinued monitoring.

Date of Visit to Contractor's Plant ____November 29-30, 1960

pe¢ ZL IEV DATE __ 1980 1900 BY (ZB.ZS
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ST 21— NExT REV Z2ZLC AUTHI MR 102 . Division:

Inspected by: _| -

Extension:
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